MAGNOLIA POWER PROJECT

MINUTES OF COORDINATING COMMITTEE MEETING NO. 67
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PUBLIC COMMENT

Any member of the public may address the Committee on any item of interest to the public
before or during the Committee’s consideration of the item, provided the item is within the
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The meeting was called to order at 9:34 a.m. at SCPPA, 225 S. Lake Avenue, Suite 1250, Pasadena,

subject matter jurisdiction of the Committee. No comments were received.

ADMINISTRATIVE AND REPORTING ITEMS

Minutes — The August 18, 2005 meeting minutes of the Coordinating Committee were

approved.

Project Director’s Report — The Project Director’s Report No. 30, dated September 12,
2005, was distributed and discussed. Ron Davis explained that we are near completion and
will begin commissioning of the duct firing and steam injection. On September 20 and 21,
we will do the RATA test, then move back to performance testing. Gary Rose stated that
the emissions look good and we are in compliance on NOx and CO and do not anticipate
any problems. Bill Hutchings stated that the 7 Day Drift Test, where we check air quality
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for one hour each day for seven days, needs to be completed by September 22. Ron Davis
stated that MPP was off when the outage affecting LA, Burbank and Glendale occurred on
September 12. If it had been on-line Burbank would not have lost power. Commercial
Operation is scheduled for September 23.

ACTION ITEMS

GE Agreement — Ron Davis stated that the GE spare parts agreement is almost complete
and we are finalizing negotiations. Dennis Moran reported that he and staff have met with
participants individually to explain details of the confidential agreement. This morning GE
agreed to give us a twelve year guarantee on the turning gear. Ignacio Troncoso stated that,
unfortunately, Glendale will have to abstain from voting on this item because we still have
questions about our exposure and need to do our due diligence with the Glendale City
Attorney on our liability. Steve Sciortino stated that Anaheim is pleased with the agreement
and the Negotiating Team deserves a bonus for the work they have done. Anaheim
technicians were impressed that the Team was able to get so many concessions from GE.
Ron Davis stated that Cerritos staff had the same comments as Anaheim. Jeannette Olko
and Eric Klinkner gave their approval for Colton and Pasadena. Steve Sciortino moved to
approve Resolution 2005-3, authorizing the Executive Director of SCPPA to negotiate,
approve, execute and deliver a Parts and Special Services Agreement between General
Electric International, Inc. and SCPPA. Jeannette Olko seconded. Motion carried with one
abstention from Ignacio Troncoso.

Agenda Change — Ron Dauvis stated that Action Item 2 on the agenda, Design of Water Meters,
will be deferred until a future meeting.

INFORMATIONAL ITEMS

Magazine Article — Ron Davis distributed framed magazine covers to Anaheim, Cerritos,
Colton, Glendale, Pasadena and SCPPA, of Power Magazine showing MPP as the “2005
Plant of the Year”. The magazine is scheduled to come out today and multiple copies will
be mailed to participants.

Appreciation Gifts — Ron Davis reported that several gifts will be presented to SCPPA
staff today at the SCPPA Board meeting in appreciation of their work on MPP.

NEXT MEETING

Project Manager Coordination Meeting — Friday, September 16, at 8:30 a.m. at BWP 2" floor
conference room.
Coordinating Committee Meeting — Thursday, November 17, at 9:00 a.m. in Pasadena.

Meeting adjourned at 10:13 a.m.
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